
MAY-JUNE-JULY PROGRESS UPDATES 

 

STEERING COMMITTEE: 

During the months of May, June and July, the Committee primarily focused on working 

with the consultant team (Shannon and Wilson) to complete the scope of work, budget, 

and timeline for the feasibility study.  That work was completed in early July.   

Baseline data collection for the study was initiated in June.  In consultation with 

Shannon and Wilson, the type and number of level loggers needed to collect water 

level, water temperature, and water conductivity baseline data were identified and 

acquisition was initiated.  A traffic counter was purchased and installed at the site in 

June.  The NE property line between Fir Island Road and Dry Slough was surveyed in 

June.  Five survey bench marks were established at the project site in consultation with 

Shannon and Wilson. 

The Steering Committee continued to discuss the alternative analysis phase of the 

study and pertinent factors including tidal marsh restoration, tidal channel restoration, 

Chinook salmon smolt production, snow geese management, agriculture production, 

and public access.   

The Steering Committee continued to develop a communication and outreach plan for 

the feasibility study.  Based on the final scope of work, the timeline for the study phases 

was updated.  A public open house for the study is currently planned for February 2011.  

In order to provide timely study information, the Steering Committee created a page on 

WDFW’s website that can be access via the following link:  Fir Island Farms Reserve 

Restoration Feasibility Study.  The study webpage includes a project fact sheet, a list of 

Steering Committee members, a project timeline, a project site map, draft restoration 

alternatives, a communication and outreach plan, and progress report.  The committee 

will update the progress report monthly.   

WDFW talked with Bob, Susan and Jessie Hayton about the feasibility study.  WDFW 

staff has consulted with Stan Nelson (CDD#22 Commissioner) in preparation to talk with 

the other neighboring landowners in the vicinity of WDFW’s Fir Island Farm. The 

Steering Committee is also making preparations to discuss the study with other 

interested groups in the community.   

The next meeting has been set for August 20.  

 

 

http://wdfw.wa.gov/lands/wildlife_areas/skagit/restoration_study.php
http://wdfw.wa.gov/lands/wildlife_areas/skagit/restoration_study.php


SHANNON AND WILSON: 

During the months of May, June and July, Shannon and Wilson worked with the 

Steering Committee team to complete the scope of work, budget, and timeline for the 

feasibility study.  As noted above, that work was completed in early July.  A contract 

between WDFW and Shannon and Wilson was also completed in July. A baseline data 

collection plan was developed by the consultant, with review and input provided by the 

Steering Committee. Data collection will begin in August and extend into September. 

 

 


